
Alaska Energy Cost Reduction Program 
Progress Report 

Grantee:  Alaska Power Company (a/k/a Alaska Power and Telephone Company) 

Project Name:  Tok-Chistochina Regional Intertie Project (Denali) 

Grant # 0116-DC-2004-I4 

Period of Report: Second Quarter 2004 (April 1 to June 30, 2004) 

Project activities completed:  
Mentasta Road Three-Phase Upgrade 

Right-of-way clearing is 75% complete. 

Four and 7/10 miles of cross arms and insulators have been installed.  Four miles of 
conductor have been pulled-in, sagged and clipped. 

Mentasta Three-Phase Line Extension 

Received written easement permission from AHTNA to stay within existing road and 
CVTC easements.  

Received utility easement permit from B.I.A. 

To conceal the power line behind the tree line for minimal impact upon the aesthetic 
beauty of the land, an alternate route discussion with the private landowner continues. 

Major materials for first stage have been delivered on site 

Slana Distribution System 

Forestry and DNR gave us verbal permission to proceed  

Copies of deeds and easement right-of-way to private property are starting to come 
into the Tok Office. 

Received verbal permission form Habitat Management & Permitting to cross Ahtel 
Creek and Slana River – awaiting hard copy 

Correspondence has taken place with Historical and Archeological regarding 
historical sites. 

Major materials for first stage have been delivered on site 

Power plant module construction began, scheduled to ship by 15 October 04 

Project existing or potential problems:  
Mentasta Road Three-Phase Upgrade  

Possible delays due to extremely dry conditions and resulting forest fire potential. 

Mentasta Three-Phase Line Extension 

Possible delays due to extremely dry conditions and resulting forest fire potential. 
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Slana Distribution System 

BLM / NPS requiring environmental assessments to be conducted 

National Park Service (NPS) wanting all our primary line in close proximity to NPS 
property to be underground 

Possible delays due to extremely dry conditions and resulting forest fire potential. 

Activities targeted for Next Reporting Period, Third Quarter 2004: 
Mentasta Road Three-Phase Upgrade  

Completion of the line up-grade is expected within a few weeks. 

Mentasta Three-Phase Line Extension 

Final line route determination made. 

Route flagged and ROW cleared. 

Power line construction completed. 

Slana Distribution System 

Power plant pad preparation completed 

Installation of substation 

Construction of line from the school to Midway Services 

Permits received from all agencies. 

Flagging of primary power line route. 

A town meeting held with the area residents. 

Flagging of secondary lines with property owners. 

Start the delivery of construction materials to the selected staging site. 

 


